[ 15- JAN-10 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 27
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC | | 11/00/07 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] 02/26/08 $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180 1,031,509
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ kM TBD $[ 16,647,200 $ 18,654,995 1212576 | 89% 85% 100% 6.2 %
Claim Status: [ Iwm
NH-MT 7-1(88)66 F SCHELLINGER CONST CO INC P[ 00007 [[E]  03/10/08 $ 11,475,890 160
STEVENSVILLEWYE-N & S GRADE,GRAVEL SURF,STORM DRAIN, 04/02/08 $[ 11,488,029 $ 0 0 $ 1,022,522
2016 088 001 08108 STRUCTURES M TBD $ 11,475,890 160 783,571
MALONE-KEVIN (U0723) 406 444-9369 130 County: RAVALLI KM TBD $[ 11,724,133 $ 0 0| 102% 77% 103% 67 %
Claim Status: M
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s|_2r.2o7827 [ 340
[ 26,569,191 $| g | q 9 2,082,945
UL ERLE Project Mgr. Total Length: M $[ 27,227,827 [ 340 3 1,815,080
KM $[ 28,371,333 $[ 30,130,885 $| 2,235,098 | 94%| 81%| 101%| 6.4%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-CM 15(50) SANDRY CONSTRUCTION COMPANY s[ 00487 [[E]  12/17/07 $ 1,698,813 60
BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT 04/14/08 $[ 2515397 $ 0 0 $ 169,881
4922 050 000 01C07 ING,STORM DRAIN Ml 10/28/08 $ 1,698,813 60 53,211
NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD $[ 1,646,947 $ 0 0| 97% 31% 147% 32 %
Claim Status: M
NH 5-2(122)31 SCHELLINGER CONST CO INC P 00005 [ [E]  04/05/06 $ 18,129,389 240
MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS, DRAIN,ELECTR 04/20/06 $[ 13729755 $ 411,343 9 $ 1812939
1744 122 000 02B05 ICAL,FENCE Ml 06/09/09 $ 18,540,732 249 1,257,737
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,477,244 $ 0 0| 102% 69% NI/A 6.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- JAN-10 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 2 of 27
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[o0486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $] 1,231,676 $ 0 0o $ 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS MILE MARKER Ml 10/08/04 $ 985,315 60 94,210
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M
UPP 6713(2) KNIFE RIVER - KALISPELL UJ 06701 [ [E]  03/10/08 $ 223,094 0
MERIDIAN RD - US 2 TO 7TH STW COLD MILLING,PLANT MIX SURF.OV [ d 04/21/08 $[ 281,388 $ 0 0o 3 22,309
6254 002 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 223,094 0o 3 24,772
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: FLATHEAD KM TBD $[ 222378 $ 0 0] 100% 111% NA 111 %
Claim Status: M
NH 5-3(98)115 KNIFE RIVER - KALISPELL P 00005 | [E]  03/10/08 $ 976,025 0
GRANDVIEW - NORTH COLD MILLING,PLANT MIX SURF.OV 04/21/08 $[ 1300554 $ 0 0o % 109,547
6193 098 000 13208 ERLAY,SEAL & COVER Ml 10/08/08 $ 976,025 0o $ 75,705
SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD 3548 KM TBD $[ 1,050,607 $ 0 0| 108% 69% N/A 7.2 %
Claim Status: 117 mI
Contract Totals for: || 13208 | s__Liond [
$[ 1,581,942 | $| g | g 9 131,856
Proj. Count: $[ 1199119 [ g s[ 100477
$[ 1,272,980 $[ 1,199,119 $| 131,856 | 106/%| 76% 0% 7.9 %
SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ o 08/26/02 $] 348464 $ 0 0o % 27,948
4973 003 000 18602 [ g™  10/09/02 $ 279,475 0o $ 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 0] 101% 0% N/A N/A
Claim Status: [ dwm
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 574,115 24 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER [ 468 Ml 12/01/08 $ 18,810,757 264 1,288,130
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,954,099 $ 0 0| 104% 71%  86% 68 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- JAN-10 | [ MONTANA DEPARTMVENT OF TRANSPORTATI ON | Page 3 of 27
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula
‘Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov

‘Project Mgr.‘ 193 \ ‘CYR, MARK

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 2 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ gMm  12/01/08 $ 1,739,953 240 115,582
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ dkm TBD $[ 1,723,687 $ 0 0| 99% 66%  94% 67 %
Claim Status: 28 Ml
Contract Totals for : ‘ ‘ 26106 ‘ s|_toge1ded | 249
$[ 15,442,049 $| 569,265 | 24  $[ 1,998,444
Proj. Count: $[ 20550710 | 264  $[ 1408712
$[ 20,677,786 $| 19,981,445 $[ 1,998,444 | 103%[ 7dw| 86%| 6.8 44
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [ [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 ${ 62604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM  05/11/05 $[ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: M
Project Mgr. Totals for :| [ 193 | CYR, MARK | . s|_#2.002770 690
[ 34,911,887 3| 980,608 [ 33 9 4,225,222
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 43313379 723 9 2,917,134
KM $[ 43,386,988 $| 42,332,771 $| 4,225,222 | 102%[ 69%| 71%[ 6.7%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(175)23 MORGEN & OSWOOD CONSTRUCTION C 1100090 [ [E]  03/10/08 $ 8,599,626 0
HENDERSON - EAST BRIDGE REHABILITATION & APPROA 05/05/08 $[ 7,886,427 $ 0 0 $ 1,158,369
2703 175 000 11208 CH WORK Ml 11/20/09 $ 8599626 0o 3 548,692
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM TBD $[  8156,332 $ 0 0| 95% 47% NA 67 %
Claim Status: 28 Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- JAN- 10 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 27
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov

‘Project Mgr.‘ 183 \ ‘HEMBREE, TAMI

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC U] 08107 | [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL# KM 04/25/07 [ 87560 % 97,104 1,689 | 90% 100%  55% 1.9 9%
Claim Status: mI
BR 24-1(62)0 FRONTIER-WEST LLC P[ 00024 [[E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D [ 3 10/02/07 $[_ 7,098,000 $ 0 0 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT [ § M 09/18/09 $ 7,098,000 0 447,489
221 County: MISSOULA KM  TBD $] 6,992,860 $ 0 0| 99% 53% N/A 6.4 %
Claim Status: [ 8gm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s|_15783069 [ 69
[ 15,100,422 $| g | q 9 2,016,048
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15,783,066 | 60 9| 997,870
KM $[ 15,236,752 $[  15,794,73q $| 2,009,193 | 96%| 50%| 59%| 6.5%
Project Mgr.‘ 184 \ ‘MAART, WILLIAM W \ Work Phone: | 523-5863 | Cell Phone: Email: \ bmaart@mt.gov \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 32758(5) J T L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60
MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2429977 $ 284,872 10 236,120
4691 005 000 04106 Ml 03/12/09 $ 2,643,078 70 402,756
STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM 06/03/09 $[ 2587829 $ 2,970,455 356,455 | 87% 113% 109% 15.6 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN | | 1115/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $| 2885920 % - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 1122005 $ 2,874,579 120 652,808
510 County: MISSOULA [ ]km TBD $[ 2,994,285 $ 3,135,400 630,000 | 95% 104% N/A  21.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- JAN- 10 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 27
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY 03/04/05 $] 928,889 $ 75,191 5 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 136,513
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $[ 1123351 $ 1,105,888 157,315 | 102% 87% NA 122 %
Claim Status: M
Contract Totals for : ‘ ‘ 06704 ‘ s__sesroo8 [ 129
$[ 3,814,805 | $| 60,859 | 5 9 462,949
Proj. Count: s[ 3918767 [ 128 s[ 789,321
$[ 4,117,636 $| 4,241,288 $| 787,315 | 97%| 100/%| d%[ 19.2 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s__6216114 [ 180
$[ 6,244,777 $| 345731 [ 1§ 9 699,069
Rroj- Count: Project Mgr. Total Length: MI $| 6,561,845 [ 195 1,192,077
KM $[ 6,705,461 $| 7,211,743 $| 1,143,770 | 93%| 104%| 39%| 17.8%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 883-0418 | Cell Phone: Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,208 $ 0 0 2,035,824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI Ml 06/25/09 $  25447,802 315 2,045,287
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 27,233,795 $ 0 0| 107% 100% NA 75 %
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0 1,007,042
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM 01/03/08 $[ 14,728,099 $ 10,970,156 1,007,032 | 134% 100% N/A 6.8 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s__sor0211q [ 315
[ 44,006,060 $| 596,171 | q 9 3,183,369
UL G Project Mgr. Total Length: M $[ 40,388,281 [ 315 9 3,052,329
KM $[ 41,961,804 $| 36,417,958 $| 3,042,856 | 115%| 100/% | gw| 7.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 15- JAN- 10 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 6 of 27
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: 751-2049 | Cell Phone: S Email: ‘ dorasmussen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9015(47) SLETTEN CONSTRUCTION COMPANY x| 15001 | [E]  12/17/07 $ 8,673,228 240
FLATHEAD RIVER - 3 KM EAST OF BRIDGE APPROACH ROAD 03/17/08 $[ 8,078,542 $ 0 0o s 973,570
4229 047 000 09C07 [ dm TBD $ 8,673,228 240 $ 753,523
MENDS-NIGEL (U5938) 406 444-9221 221 County: FLATHEAD [ dkvM TBD $[ 8789341 $ 10,088,547 $ 758,439 | 87% 99%  88% 8.6 %
Claim Status: MI
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: Email: dsackett@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P[oo005 [ [E]  07/31/06 $ 10,719,454 180
4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL PMBS,DRAINAGE 08/24/06 $[ 11,563,217 $ 0 0 1,071,805
1061 086 004 02706 Ml 12/19/08 $ 10,719,454 180 1,023,587
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,333,348 $ 12,946,905 1172909 | 88% 87% 115% 9 %
Claim Status: M
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2024919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]wm  o08/23/06 $ 2115276 45 131,611
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $[ 2111978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Im
NH 1-2(133)134 J T L GROUP INC - KALISPELL | ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[ 1038430% - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 77,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]Km 0807/07 $[ 916,642 $ 1,016,646 77,084 | 90% 100%  93% 8.4 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s|_1388e800 [ 259
[ 14,626,561 $| 11,762 | q 9 1,429,317
Proj. Count: Project Mgr. Total Length: M $[_ 13,900,657 [ 255 1,232,282
KM $[ 14,361,968 $| 16,059,479 $| 1,521,624 | 89%| 8l%| 108%| 8.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- JAN-10 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 27
| CONSTRUCTI ON REPORT | MCVBR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt.  Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 17100090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $]  2,973320$ - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $ 2187913 2187913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
STPP 83-1(26)31 SCHELLINGER CONST CO INC [ ] 1217/07 $ 2,997,640 60
CONDON-N & S COLD MILLING,PMS OVERLAY,PAVEM [ ] 07/08/08 $[ 3,220,189 $ 0 0 302,837
5971 026 000 11C06 ENT MARKINGS [ Im TBD $ 2,997,640 60 149,141
SALYARDS-WADE (U7713) 406 444-7824 181 County: MISSOULA [ Jxm TBD $[ 3329386 $ 3,820,000 191,000 | 87% 78%  97% 45 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . s___Sos20 [ 150
| 6193509 $] - 33,235| | q 9 488,971
Proj. Count: Project Mgr. Total Length: M $[ 5201086 [ 150 3 344,500
KM $[ 5,517,298 $| 6,007,913 $| 387,626 | 92w| 89| 98% | 6.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- JAN-10 | | MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 8 of 27

| CONSTRUCTI ON REPORT | MCVSR0O09
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o . M Estimate Chng. Ord. Contract Prog. CE
DUSIEE Tt HEmgir Cont Total Amt Chng. Ord CE Costs
KM : : 9. 2rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 159,238,327 [ 2,230
$[ 155,730,949 3| 1,901,037 | 48 $| 15,098,511
$| 161,139,364 [ 2,278 $[ 12,304,795
$[ 164,331,035 $| 164,044,026 $[ 15,323,828 | 100% | 80%[ 70%| 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09

District 2 - Butte |

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘ marvish@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. | | 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER [ ] 06/11/02 $[_ 6276618 $ 130,888 0o $ 453,794
3611 046 000 09402 [ 1M 0825003 $ 5,803,309 120 $ 432,490
TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGESILVE [ | KM  12/30/03 $[ 5888740$% 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT I-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 ${  380579% - 3176 0o s 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 % 19,773
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $] 318633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_soeLeer | 12
$] 6,657,193 | | 127,710 [ 9§ 478,536
Proj. Count: $[ 6100409 [ 120 8] 452,263
$[ 6,207,373 $[ 6,331,031 $| 516,212 | 98%[ 88%[ 111%[ 7.3 %
Project Mgr. Totals for :| | 216 | ARVISHMIKE | . s__Sesteeq [ 120
[ 6,657,193 $| 127,712 | q 9 478,536
RIOJCOUNT: Project Mgr. Total Length: MI $| 6,100,409 [ 120 9| 452,263
KM $ 6,207,373 $| 6,331,031 $| 516,212 | 98%[ 88%[ 111%| 7.3%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: | 556-4724 | Cell Phone: Email: ‘ mcollingwood@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ 3 01/08/07 $[ 2,691,343 $ 95,569 9 % 317,624
4233 013 000 09206 Ml 02/20/09 $ 2,983,058 169 % 480,231
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 3012708 $ 3,202,830 $ 455000 | 94% 106%  99% 159 %

Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

jiewett@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 0002(753) TAMIETTI CONSTRUCTION CO INC | | o3/0/08 $ 2,825,501 150

D2 BRIDGE DECK REPAIR BRIDGE DECK & APPROACHES REPAI ] 04/11/08 $] 2757194 $ 0 0o $ 395,570

5298 753 000 02208 R [ Iwm TBD $ 2825501 150 $ 329,612

MILLER-BRYAN (U5993) 406 444-9413 232 County: GATTATINPARK [ |KM  TBD $[ 3,001,728 $ 3,378,000 $ 349913 | 89% 94%  96% 11 %
Claim Status: [ Iwm

Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: dhancock@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 13-1(40)55 ADVANCED EARTHWORKS INC P[ 00013 [[E]  03/10/08 $ 863,821 45

TURN BAY - MCALLISTER GRADE,GRAVEL PMS-TURNBAYS 04/23/08 $] 858393 $ 0 0o $ 116,357

4802 040 000 10208 [ dM  10/27/08 $ 863,821 45 % 166,387

DAVIES-JIM (U1952) 406 444-6227 310 County: MADISON [ 968 KM  TBD $[ 883508 $ 1,000,000 $ 180,000 | 88% 92%  96% 18.8 %
Claim Status: M

Project Mgr.‘ 211 \ }JOHNSON, SHANE

\ Work Phone: 287-3868

Cell Phone: 490-0827 Email:

theld@mt.gov

Claim Status:

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 5374551 160

EAST OF TOWNSEND GRADE,GRAVEL,PMBS,BRIDGE,GUARD 02/22/07 $[ 6,233,493 $ 237,402 4 537,455

1510 009 000 01CO06 RAIL,ELEC,DRAIN,FENCE,SEEDING, Mi 11/17/08 $ 5,611,953 164 868,056

DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM 07/09/09 $[ 5981990 % 6445750 835392 | 93% 104%  99% 14.5%
Claim Status: M

STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [ [E]  12/18/06 $ 494,069 160

2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $ 523159 $ 0 0 49,407

5020 019 000 01C06 TRIPE Ml 11/17/08 $ 494,069 160 103,815

DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM 07/09/09 $[ 417595 $ 483,247 108,852 | 86% 95% 101% 24.9 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09

District 2 - Butte |

‘Project Mgr.‘ 211 ‘ pOHNSON, SHANE ‘ Work Phone: 287-3868 | Cell Phone: | 490-0827 Email: ‘ theld@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01C06 s__seseeed [ 16
$[ 6,756,652 | $| 237,402 | 4 3 586,862
Proj. Count: $[ 6106022 [ 164 s[ 971871
$[ 6,399,585 $| 6,928,997 $| 944,244 | 92%| 103%|  99%| 15.2 4y
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | . s__seescaq [ 160
[ 6,756,652 3| 237,402 | 4 3 586,862
Proj. Count: Project Mgr. Total Length: [ 5im 3| 6,106,022 | 164 9| 971,871
KM $[ 6,399,585 $| 6,928,997 $| 944,244 | 93w| 103%|[ 99%| 15.2%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ riciohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Zl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(761) HALL CONSTRUCTION SERVICES u 03/10/08 $ 449,836 0
D2 - SCOUR PROTECTION D2-SCOUR PROTECTION ] 07/28/08 $[ 330511 $ 0 0o % 75,741
5466 761 000 03208 [ ]wm 1219008 $ 449,836 0o $ 108,111
MILLER-BRYAN (U5993) 406 444-9413 232 County: GALLATIN,MADISON[ | KM  03/06/09 $[ 452699 $ PENDING $ PENDING | 101% 143% N/A  23.9 %

Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Prol- Count Dlisttielt Tl Listugl i i " Cont Total Amt Chng. Ord CE Costs
KM . : ke CN. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 18,876,965 [ 639
$[ 20,051,286 3| 460,683 [ 13§ 1,970,690
$| 19,337,647 [ 648 §| 2,508,475
$[ 19,957,598 $[ 21,290,694 $| 2,521,110 | 94%| 99%| 100%| 12.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: @ Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 [[E]  10/05/07 $ 1,416,830 140
ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION 04/03/08 $[ 1,350,429 $ 0 0o 3 159,039
4868 019 000 01907 388 Ml 10/20/09 $ 1,416,830 140 217,002
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 626 KM TBD $[ 1,456,054 $ 1,680,000 218,400 | 87% 99% 100% 14.9 %
Claim Status: MI
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 111,417
4331 016 000 02406 Ml 04/17/08 $ 1222524 103 215,446
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM 02/06/09 $[_ 1,151,560 $ PENDING $ PENDING | 93% 193% 100% 18.7 %
Claim Status: M
STPU 5236(2) UNITED MATERIALS OF GREAT FALL uJ 05236 [ [E]  10/05/07 $ 707,992 250
2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 12/17/07 $[ 729,030 $ 0 0o % 78,126
4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & mi TBD $ 707,992 250  $ 89,370
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $] 681,480 $ 0 0| 96% 114%  90% 13.1 %
Claim Status: M
STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,391 250
2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[ 5380783 $ 0 0o 3 495,895
4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $ 5,131,301 250 478,451
ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ ]km TBD $[ 5300632 $ 5,262,000 517,000 | 101% 93%  90% 9 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03907 ‘ R
$[ 6,109,813 | $| g | q 3 574,021
Proj. Count: $[ 5839383 | 250 $| 567821
$[ 5982112 $| 5,969,992 $| 505,126/ | 100%| 95%|  90%| 9.5 4y
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . S| 8doa183 | 480
[ 8775541 $] - 15445 | 13 § 844,477
Proj. Count: [ 4 ] Project Mgr. Total Length: Mi $[ 8478737 493 $[ 1,000,269
KM $[ 8,589,726 $| 8,887,961 $| 924,943 | 97%| 108%[  95%| 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124,605 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm 061204 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] KM  09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 76,068 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING ] TBD $ 28,883,687 300 1,651,872
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $[ 31,259,927 $ 30,908,449 1,875,630 | 101% 88% NA 53 %
Claim Status: M
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P] o000l [ [E]  11/14/05 $ 1,198,486 40
DEVON-E&W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1103540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 % 70,681
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $[ 1125170 $ 1,246,205 70,681 | 90% 100%  88% 6.3 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|__301e5019 [ 379
[ 27,339,598 $| 94,468 | q 3 2,180,515
P T Project Mgr. Total Length: MI $[ 30,239,487 | 370 $| 1,766,140
KM $[ 32,567,089 $| 32,358,518 $| 1,994,143 | 100%| 89%[ 14%| 5.4%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 | [E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 190. 08/14/06 $[ 10,850,338 $ 249,745 7% 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,223,669 227 $ 1,078,662
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[ d KM  TBD $[ 10,264,000 $ 11,712,437 $ 1055285 | 88% 102%  95% 10.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

UPP 5819(2) SCOTT CONSTRUCTION INC uJ0s819 [ [E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ o 04/16/08 [ 329243 0 0o s 4,909

6272 002 000 01807 mi TBD $ 29,046 120 $ 7,262

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD [ 24213 32,724 18,980 | 74% 38% 108% 30 %
Claim Status: mI

NH 8-2(72)44 SCOTT CONSTRUCTION INC P 00008 [ [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER 04/16/08 ${ 95847 % 0 0o % 17,405

5949 072 000 01807 mi TBD $ 103,209 120 12,619

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM  TBD s 115237 $ 148,167 22225 | 78% 57% 108% 11 %
Claim Status: M

NH 8-2(70)44 SCOTT CONSTRUCTION INC P 00008 [ [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC 04/16/08 $[ 230910 $ 0 0o % 36,768

5950 070 000 01807 MI TBD $ 218,082 120 27,455

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD $[ 200177 $ 255,654 38348 | 78% 72% 108% 13.7 %
Claim Status: M

NH 108-1(2)0 SCOTT CONSTRUCTION INC P[ 00108 [[E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER 04/16/08 s 648424 $ 0 0o s 104,018

5948 002 000 01807 M TBD $ 617,901 120 58,709

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM TBD s 59,718 $ 0 0| 97% 56% 108% 9.8 %
Claim Status: V]

CM 5899(22) SCOTT CONSTRUCTION INC [ ] o09/10/07 $ 1,480,411 120

SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] 04/16/08 $] 1,977,687 $ 0 0o % 248,821

4921 022 000 01807 [ Iwm TBD $ 1,480,411 120 274,129

ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS&CLARK [ KM  TBD $[ 1636190 $ 2,854,892 0| 57% 110% 108% 16.8 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 01807 ‘ 240419 [ 129

$[ 2,985,782 | $| g | q 3 411,921
Proj. Count: $[ 2448649 [ 120 $[ 380174
$[ 2,572,529 $| 3,909,338 $| 432,392 | 66%| 88%| 108%| 14.8 ¢y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(26) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER 04/14/08 ${ 30,720 % 0 0o 3 3,527
4715 026 001 07108 M TBD $ 31,505 35 13,612
310 County: LEWIS & CLARK KM TBD $ 29559 $ 43,000 24,940 | 69% 55%  77% 46.1 %
Claim Status: M
SFCU 5809(25) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA ROADWAY & SAFETY IMPROVEMENTS [ d 04/14/08 $ 336139 $ 0 0o 3 28,208
5955 025 000 07108 MI TBD $ 250,680 35 14,999
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD s 240733 $ 0 0| %% 53% 77% 62 %
Claim Status: M
SFCU 5809(24) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILL,FILL,SEAL & COVER 04/14/08 $] 256539 $ 0 0o % 21,253
5954 024 000 07108 M TBD $ 196,293 35 19,021
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM  TBD $[ 203,702 $ 15,000 28,125 |1358% 68%  77% 9.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s__4reard [ 34
$] 623,394 | 9 a [ d 9 52,988
Proj. Count: $[ 478478 | 39 3| 47,632
$| 473,994 3| 308,680 $| 81,273 | 154%| 59%| 77%[ 10 %
Project Mgr. Totals for : | | 387 | CARLSON, JACK | ) s|__L2.004060 379
[ 14,459,514 $| 249,745 | 7§ 1,462,301
Proj. Count: [ 9] Project Mgr. Total Length: MI $[ 13150796 [ 382 $[ 1506468
KM $[ 13,310,523 $| 15,930,455 $| 1,568,950/ | 84% | 96%[  98%| 11.3%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0 $ 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 $ 46,725
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $] 556,558 $ 672,777 $ 51,320 | 83% 91%  97% 84 %
Claim Status: M
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: hwoodhouse@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P[ 00009 [ [E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 95,485 1 $ 770,732
4048 009 000 05506 & STRUCTURES Ml 08/31/09 $ 9,729,633 181 $ 1,060,588
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 9545511 $ 10,782,786 $ 926,000 | 89% 115%  75% 11.1 %
Claim Status: M
STPP 9-1(12)32 JIM GILMAN EXCAVATING INC P] 00009 [ [E]  03/10/08 $ 6,358,075 160
AUGUSTA - SOUTH GRADE,GRAVEL,PMS OVERLAY,SIGNI 04/10/08 $[ 7,821,069 $ 0 0o 3 713,583
4048 012 001 09208 NG,ELECTRICAL,STRUCTURES M TBD $ 6,358,075 160 $ 992,261
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $[_ 6,629,945 $ PENDING $ PENDING | 104% 139%  98% 15 %
Claim Status: M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s_15002229 | 340
[ 19,138,860 $| 95,485 | ] 9 1,484,315
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,087,708 [ 341 3 2,052,849
KM $[ 16,175,456 $| 17,140,861 $| 1,639,583 | 94w | 125%[  86%| 12.71%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 68,088,031 [ 1595
$[ 70,170,334 3| 424253 [ 24§ 6,021,608
$[ 68,512,284 [ 1,616 $| 6,372,451
$[ 71,199,352 $[ 74,990,572 $| 6,178,939 | 95%| 103%| 75%| 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. | | 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0 $ 61,642
4354 005 000 06204 L & COVER |:| Mi 09/07/05 $ 770,525 45 $ 33,760
ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55% 91% 47 %
Claim Status: [ Iwm
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: Email: doumartin@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P[ 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S 03/19/08 $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER MI TBD $ 10,729,214 180 $ 1,003,902
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM  TBD $[ 11,264,272 $ PENDING $ PENDING | 105% 98%  87% 89 %
Claim Status: MI
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ ]wm  1107/08 $ 10,357,140 200 1,144,697
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  04/06/09 $[ 10211074 $ 11,095,599 1053288 | 92% 109% 123% 11.2 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_21086354 | 360
[ 21,005,481 $| g | q 9 1,852,925
RIOJCOUNT: Project Mgr. Total Length: MI $[ 21,086,354 [ 380 9 2,148,599
KM $[ 21,475,346 $| 21,824,813 $| 2,077,642 | 98%| 103%| 106/%| 10%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[oooo1 [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, Mi 05/21/09 $ 17,323,597 200 $ 1,677,718
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD $[ 18,826,497 $ 21,315,000 $ 1649975 | 88% 102% 104% 89 %
Claim Status: MI
Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: 787-5701 | Cell Phone: Email: rarthur@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND | | o04/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] 08/06/07 $[ 4,710,809 $ 0 0o 3 501,963
4482 005 000 11307 NMENT |:| Mi 08/26/09 $ 4,525,860 150 $ 666,197
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLANDWIBAUX [ |KM  TBD $[ 4419440 $ 4,988,932 $ 636,090 | 89% 105% 137% 15.1 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR0O09
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord.  Contract Prog. CE
Prol- Count : Dlisttielt Tl Listugl i — " Cont Total Amt Chng. Ord CE Costs
KM . : ke CN. C.E. Time C.E.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 43706,33¢ [ 779
$[ 45,365,500 $| q | 0 $| 3,952,100
$| 43,706,336 [ 775 $| 4,526,274
$[  45446,969 $[ 48,899,270 $| 4,425,349 | 93%[ 102%| 111%[ 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: @ Cell Phone: Email: ‘ pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 532-1(4)12 J & S CONSTRUCTION INC., s[ 00532 [[E]  09/06/02 $ 118,008 30

SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163% - 910 0o 3 11,801

3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 3 53,544

KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: M

IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120

SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA 04/22/08 $[ 7,266,236 $ 0 0o 3 838,426

5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 $ 503,642

NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD ${ 6711709 $ 7,675,000 $ 537,250 | 87% 94% 105% 7.5 %
Claim Status: 360 MI

UPP 6907(3) GSTINC uJ 06907 [ [E]  03/10/08 $ 40,081 45

W 12TH ST - 5TH AVE N TO 8TH SEAL & OVER,GUARDRAIL [ o 07/24/08 $[ 30294 % 0 0o % 6,748

6278 003 000 04108 Ml 08/10/09 $ 40,081 VI 5,756

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM  01/06/10 $[ 34,269 % 0 $ 0| 8% 8% 89% 16.8%
Claim Status: M

SFCX 81015(2) GSTINC [ ] o03/10/08 $ 508,671 45

PARK CITY - LAUREL SEAL & COVER,GUARDRAIL [ ] 07/24/08 $[ 457,201 $ 0 0o 3 76,301

4389 002 000 04108 [ ]m 081009 $ 508,671 45 8 47,798

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC[ ] KM  01/06/10 $[ 481,368 $ 0 $ 0| 95% 63% 89% 9.9 %
Claim Status: [ Iwm

UPP 6906(5) GSTINC U] 06906 | [E]  03/10/08 $ 57,109 45

MARYLAND LN - WA TO 8TH AVE N SEAL & COVER,GUARDRAIL 07/24/08 ${ 57774'% 0 0o $ 9,615

6277 005 000 04108 Ml 08/10/09 $ 57,109 45 $ 6,607

NEVILLE-GARY (U6481) 406 657-0232 181 County: STILLWATER,YELLC KM 01/06/10 $| 42731 0 $ 0| 75% 69%  89% 155 %
Claim Status: mI

UPP 6905(4) GSTINC UJ 06905 | [E]  03/10/08 $ 21,185 45

8TH AVE - W 12TH TO W 9TH SEAL & COVER,GUARDRAIL 07/24/08 ${ 22687 % 0 0o % 3,562

6279 004 000 04108 Ml 08/10/09 $ 21,155 45 % 4,951

DAHLKE-RYAN (U4059) 406 444-6226 183 County: STILLWATER,YELLC KM  01/06/10 $[ 13947 $ 23,746 $ 7480 | 59% 66%  89% 355 %
Claim Status: [ 1m

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 04108 s__62r018 [
$[ 568,041 | $] g | q 3 96,226
Proj. Count: [ 4 ] s 627016 | 45 3| 65,117
$| 572,304 $| 629,607 $| 100,144 | 91%| 65%|  89%[ 11.4 Yy
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . S| 696942 | 10§
[ 7,955,915 3 - 910] | q 9 946,453
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 6,968,510 | 195 9| 622,298
KM $[ 7,415,750 $| 8,441,347 $| 692,090 | 88%| 90%[ 91| 8.4%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: | 538-1326 | Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1960375 $ 223,636 15 % 399,814
4371 575 000 01806 [ ]m  09/08/09 $ 2,889,064 105 389,160
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]km TBD $]  2431,834$ 2,980,000 387,400 | 82% 100% 217% 16 %
Claim Status: [ Iwm
STPS 239-1(3)0 WICKENS CONSTRUCTION INC S[ 00239 [[E]  02/04/08 $ 6,995,551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ ¢ 03/13/08 $] 6,927,150 $ 0 0o % 943,109
4485 003 000 07B06 R Ml 05/21/09 $ 6,995,551 160 708,093
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM TBD $[ 6843920 ¢ 7,903,963 947,095 | 87% 75% 103% 10.3 %
Claim Status: M
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,767 $ 0 0o s 182,026
5973 014 000 10C06 [ ]wm 073108 $ 1,820,257 45 3 87,475
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  02/06/09 $[ 1860642 $ 0 0| 102% 48% 104% 4.7 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . s_1L461234 | 295
[ 10,916,287 $| 223636 [ 19 9] 1,524,949
UG ERLE Project Mgr. Total Length: M $[ 11704877 [ 310 $ 1184728
KM $[ 11,136,396 $| 12,704,229 $| 1,516,521 | 88% 78%[ 142%| 10.6/%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 15- JAN-10 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 24 of 27

| CONSTRUCTI ON REPORT | MCVBR0O09
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: | 322-9061 | Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8801013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 1§ 03/29/04 $[ 8,409,892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 200 $ 1,150,008
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,386,868 $ 1,150,008 | 99% 100%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P] 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm  11/18/05 $ 111,822 180 % 17,118
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ JKM 06/19/07 $[ 103,097 $ 106,159 $ 40,340 | 97% 42% 106% 16.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8o0e833 | 189
$] 8512476 |$[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,167,126
$[ 10,357,527 $[ 10,493,027 $[ 1,190,348 | 99%[ 98%[ 91%[ 11.3 ¥
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s__890483d [ 180
[ 8512476 3| 1,357,853 | 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[  10262,688 [ 209 9 1,167,126
KM $[ 10,357,527 $[ 10,493,027 $| 1,190,348 | 99% | 98%[ 91w | 11.3%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 ${ 59,013 $ 4,000 0o % 11,773
4961 001 000 17502 [ dmMm  0816/02 $ 82,489 3 3 0
999 County: YELLOWSTONE [ gKM 10110002 $[ 79079 $ 0 $ 0| 101% 0%  50% NIA
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 446-1728 | Cell Phone: | 670-3738 Email: ‘

dsandine@mt.gov

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC P[oo078 [[E]  11/09/07 $ 668,417 75
2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI 05/05/08 $[ 803,189 $ 0 0o $ 75,030
4720 010 000 03807 NG,CULVERTS [ 4m TBD $ 668,417 75 $ 287,192
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM  TBD $[ 855369 $ 970,000 $ 320,100 | 88% 90% 113% 33.6 %
Claim Status: mI
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 371,328 -26 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL mi TBD $ 12,886,680 214 1,552,607
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 14,231,933 § 15,438,000 1512,924 | 92% 103%  87% 10.9 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s_13.183764 [ 315
[ 12,944,602 $| 371,328 [- 26] 9] 1,076,258
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13555097 [ 289 9 1,839,799
KM $[ 15,087,298 $| 16,408,000 $| 1,833,024 | 93w 100%|  94%| 12.2%
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length rl:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | ] o7azjo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 3 08/20/01 $ 125063 $ 0 0o % 7,499
4731 002 000 10601 [ dwm 101801 $ 74,988 0o 3 0
999 County: CARBON [ gKM 01/07/02 $[ 75087 $ 0 0| 100% 0% NIA N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
. Estimate Chng. Ord.  Contract Prog. CE
Proj. Count: District Total Length: M ° g
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 40,692,737 [ 1,019
$[ 40,513,356 3| 1,955,907 [ 18§ 4,457,415
$[ 42,648,644 [ 1,033 $| 4,813,951
$[ 44,151,131 $[ 48,200,071 $| 5,251,255 | 92% | 92%| 106%| 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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T Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Proj. Count State Total Length: 157.454 | MI Cont Total Amt Chng.Ord. CECoSts |\  GE  Time CE.
KM Pymts. Mod.C.N. *  Total. Cont. Mod.CE * | Used Used Used Cost
$[ 330,602,396 [ 6,250
$[ 331,831,426 $| 4,741,880 | 100 $[ 31,500,324
$[ 3353442759 [ 6,350 $ 30,525,946
$[ 345,086,085 $| 357,424,633 $[ 33700481 | 97%| 91%| 89%| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




